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Tar River Legacy Plan – Phase I Implementation 
Project Status Report 

Period Ending:  March 2016 

 
Project Manager: Lamarco M. Morrison 

 Bershuan Thompson (Adventure Park Planning) 

 

Project Description: The Tar River Legacy Plan was adopted by Council in 2014, and funding 
for catalyst projects was allocated as part of the FY15-16 budget. This 
project consists of the design and construction for three camping platforms 
and a covered river overlook structure. Additionally, this project includes 
the planning and feasibility analysis for an adventure park on City-owned 
land north of the Tar River, previously known as Pinecrest Mobile Home 
Park.  

 

Yes No Overall Status – At a Glance 

x   Will the project be completed on approved schedule? 

 x Will the project be completed within the approved budget? 

x   Will the project deliverables be completed within acceptable quality levels? 

x   Are project issues being addressed successfully? 

x   Are project risks being successfully mitigated? 

x  Are all customer concerns being addressed successfully? 
Explanation of items checked ‘No’ above: 

• Based on the latest FEMA flood insurance mapping, the locations of the proposed 
camping platforms are being built in the floodway. Consequently, a No-Rise 
Certification for each of the three camping platforms is required, which also requires 
additional funding. City Council approved a budget amendment in 2015 allocating funds 
for the No-Rise Certifications.  

Significant accomplishments this period: 

• January 11, 2016 – City Council approved the Memorandum of Understanding (MOU) 
and lease with Sound River, Inc. to build three camping platforms on parkland adjacent 
to the Tar River. 

• January 19, 2016 – Recreation and Parks executed an agreement with Kris Bass 
Engineering for professional services related to provide a No-Rise Certification for the 
proposed camping platforms. 

• January 21, 2016 – The City executed the MOU and lease agreements with Sound 
Rivers to design and build three camping platforms. 

• February 23, 2016 – Recreation and Parks issued an RFP for the provision of structural 
drawings and installation of a covered river overlook on parkland adjacent to the 
Greenville Off Leash Dog Park. Tar River Park location. 

• February 29, 2016 – The City executed a contract with The East Group for a provision 
of a topographic and boundary survey for the river overlook site.  
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• March 7, 2016 – City staff met with Outdoor Ventures to discuss the feasibility of an 
adventure park on City-owned land. City staff conducted a tour of potential sites for the 
adventure park Ventures that included the Pinecrest Mobile Home Park and the old 
landfill at 2805 East Second Street. 

• March 11, 2016 – The City received quotes from two vendors for the provision of a 
river overlook structure. The project is being value engineered reduce the cost of 
construction. The RFP with the reduced scope will be reissued in early April, 2016. 

• March 24, 2016 – Kris Bass Engineering completed the No-Rise Certifications for the 
three camping platforms. The documents have been submitted to NCDENR for 
approvals and building permits. 

• March 30, 2016 – The City received a proposal from Strategic Adventures to perform a 
business feasibility analysis to build and adventure park on the Pinecrest Mobile Home 
Park site.  

Significant accomplishments planned for next period: 

• The City will receive the topographic and boundary survey for the river overlook site.  

• The City will award the contract for the river overlook structure, and an RFP for a No-
Rise Certification will be issued. 

• Sound Rivers, Inc. will obtain building permits for the camping platforms, and mobilize 
to River Park North to begin construction of the first camping platform. 

• Strategic Adventures will submit the feasibility analysis for the adventure park at the 
Pinecrest Mobile Home Park site.  

• Recreation and Parks will select two additional sites for river overlooks and an 
observation platform. An RFQ will be issued for the procurement of engineering design 
services for the proposed structures. 

Major issues, Scope changes, Pending change orders, Risks (impact, resolution): 

• The business feasibility study may reveal that an adventure park is not suitable for the 
City of Greenville. The City may opt to develop a portion of the selected site into a 
passive park with greenways, and an issue an RFP for the construction and operation of 
an RV Park, as recommended in the Tar River Legacy Plan. 

Project Control Information 

Project Initiation 

PROJECT NAME: Town Common Design Development 

PROJECT MANAGER: Lamarco M. Morrison 

DATE MOU EXECUTED: N/A 

FUNDING SOURCE:  CIP,  COPS,  Bond,  Federal Funds,  Other 

RESPONSIBILITY CODE(S): 010-04-40-51-000-000-533410- 

CLIENT DEPARTMENT: Greenville Recreation and Parks Department 

CLIENT CONTACT: 252-329-4649 

PROJECT SCOPE: The design and construction for three camping platforms and a covered river overlook 
structure. Additionally, this project includes the planning and feasibility analysis for an adventure park on City-
owned land north of the Tar River, previously known as Pinecrest Mobile Home Park.  
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Design Phase 
 
DESIGN SCHEDULE  DESIGN  BUDGET  

ADVERTISE DATE: August 13, 2013 ORIG. DESIGN BUDGET: $200,000.00 

BID DATE: September 19 , 2013 AUTHORIZED CHANGES: $0.00 

C.C. APPROVAL DATE: December 12, 2013 TOTAL DESIGN BUDGET: $200,000 

C.C. AGENDA NUMBER: 16 DESIGN CONTINGENCY: $13,000.00 

LANDSCAPE 
ARCHITECTURAL FIRM: 

Rhodeside & Harwell, Inc. PRIOR DESIGN ACTUALS: $191,130.00 

TELEPHONE NUMBER: 703-683-7447 PERIOD’S DESIGN COSTS: $0.00 

  TOTAL DESIGN ACTUALS: $191,130.00 

    

COMMENTS: The design phase for this project only included the overall master plan and has been completed. 

Additional engineering and No-Rise Certifications may be needed for future development projects.  

 

Construction Phase 
 

CONSTRUCTION 

SCHEDULE 

 CONSTRUCTION  

BUDGET 

 

ADVERTISE DATE: N/A; MOU and Lease Agreement ORIG. CONSTR. BUDGET: $194,000.00 

BID DATE: N/A AUTHORIZED CHANGES: $15,000.00 

C.C. APPROVAL DATE: January 11, 2015 TOTAL CONSTR. BUDGET: $209,000.00 

C.C. AGENDA NUMBER: 11 CONSTR. CONTINGENCY: $6,000.00 

CONSTRUCTION FIRM: Sound Rivers, Inc. PRIOR CONSTR. COSTS: $2,800.00 

TELEPHONE NUMBER: 252-946-7211 PERIOD’S CONSTR. COST: $0.00 

CONTACT NAME: Matt Butler TOTAL CONSTR. ACTUAL: $2,800.00 

COMMENTS:  Construction includes the cost of the No-Rise Certifications and construction of the camping platforms 

only.  

CONSTRUCTION IN 

PROGRESS 

PLANNED DATE FORECAST DATE ACTUAL DATE 

Contract Negotiations January 11, 2016 January 25, 2016 January 21, 2016 

Construction Documents February 1, 2016 March 31, 2016  

Plan Review and Approvals April 1, 2016 April 18, 2016  

Construction Activities April 19, 2016 July 19, 2016  

Substantial Completion July 19, 2016 July 25, 2016  

Create Punch List July 23, 2016 July 25, 2016  

Project Closeout Procedures July26 , 2016 July 30, 2016  

Final Completion July 30, 2016 July 30, 2016  

COMMENTS: Only one camping platform will be constructed at a time. Therefore, the substantial completion for each 

will be different; the completion of all three camping platforms is forecasted for July 25, 2016. The construction of the 

river overlook project will occur simultaneously with the construction of the camping platforms. 
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Recent Photographs 
 

PROJECT  - Tar River Legacy Plan Implementation – Phase I  

Report Date – March 30, 2016  

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Description 
 

Photo taken August 21, 2015, shows the proposed site of the 
camping platform at the Phil Carroll Nature Preserve. 
Construction at this site will begin in early summer.  

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Description 
 

Photo taken April 27, 2016, shows the proposed location of the 
new covered river overlook at the parkland adjacent to the Off 
Leash Dog Park.  

  


